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SISUKOKKUVÕTE EESTI KEELES: 
 
 
Lõputöös  on  koostatud  Statistikaameti  büroohoone  ehitustööde  projekt 
aadressil Tallinn, Tatari 51. 
 
Projekti põhilised osad on järgmised: 
 

• Arhitektuurne     osa,     kus     on     esitatud     hoone     konstruktsioonide, 
ehitustingimuste, arhitektuursete lahenduste ja põhinäitajate kirjeldus. 
 
• Konstruktiivne   osa,   mille   ülesandeks   oli   posti   kontrollarvutus   Eesti 
projekteerimisnormide järgi. Arvutuste teel olid saadud tulemused, mille järgi 
posti kandevõime on tagatud. Graafilises osas on esitatud  posti lõiked ning 
armatuuri vajadus. 
 
• Ehitusplatsi üldplaani väljatöötamine. Ehitusplatsi üldplaani graafilises osas 
on  esitatud  ajutised  teed,  piirded,  ajutiste  ehitiste  asukoht  ja  kraana 
töötamise töö- ja ohutsoon, arvutatud laoplatside, ajutiste hoonete ja ajutiste 
kommunikatsioonide   vajadus.   Ehitusplatsi   üldplaanis   on   arvutatud   ka 
ehitusplatsi veehulka, elektrienergia ja valgustuse vajadus. 
 
• Koondkalenderplaani  koostamine.  Kalenderplaanis  on  ära  toodud  tööde 
kestused, vajalik tööliste ja masinate arv. 
 
• Tehnoloogiliste  kaartide  koostamine.  Vaadeldud  oli  3  tehnoloogilist  kaarti: 

vundamentide   ehitus,   hoonekarkassi   ehitus   1.   ja   2.   korrusel   ning 
katusekattetööd.  Tehnoloogilistes  kaartides  on  esitatud  ehitusmaterjalide 
kalkulatsioonid,   ehitustööde   teostamise   kirjeldus,   tööjõu-   ja   masinate 
vajadus ning kalendergraafikud. 
 

Majandusosa,  kus  on  esitatud  2  eelarvete  võrdlus.  Esimese  variandi  juhul 
hoonekarkass  on  ehitatud  monteeritavatest  raudbetoonelementidest  ja  teise 
variandi  juhul  monoliitraudbetoonist.  Maksumuse  määramiseks  olid  kasutatud 
ehitusfirmade pakkumised ja alltöövõtjate andmed. 
 

• Ohutustehnika nõuded. Töökaitse osas oli kirjeldatud ohutustehnika reeglid 
tingimused turvalise ehitamise  jaoks. 
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SUMMARY OF MASTER THESIS: 
 
The aim of my final thesis was completion of technological design based on the 
project of a office building at Tatari 51 Street in Tallinn. 
 
The basic parts of the project are: 
 

• The architectural part contains architectural solution, description of the 
 main construction of the building and building conditions. 

 
• The construction part includes a calculation of columns. Calculations   

 were done according to the EPN standarts. 
 

• Technological map is a part where three different maps were created: 
 
 1.  The construction of the reinforced concrete foundation, 
 2.  The construction of the reinforced concrete sceleton of building, 
 3.   The roof construction. 
 

 Technological plan concerning the skeleton of building covers the 
following – concreting of columns, slabs and walls on the first and second 
floor. 

 
• General  plan  of  the  construction  contains  the  following  information:  

the scheme  of  temporary  roads,  fences,  boundaries  of  the  building  site, 
warehouses,  communications  and  dangerous  areas  of  the  crane.  The 
necessity of water, electricity and illumination has been calculated. 

 
 

• General  plan  of  the  construction  contains  the  following  information:  
the scheme  of  temporary  roads,  fences,  boundaries  of  the  building  site, 
warehouses,  communications  and  dangerous  areas  of  the  crane.  The 
necessity of water, electricity and illumination has been calculated. 

 
• Summary   planned   schedule   has   been   completed   for   the   project 

construction.  There  are  the  work  duration,  the  necessary  number  of the 
workers  and  machines  in  the  assembly  chart.  The  necessity  of  storage 
space, water supply and power supply has been calculated. 

 
• Economical  part  includes  2  calculations.  The  first  is  a  calculation  

where walls, columns and overlap are build from reinforced concrete. The 
second is  a  calculation  where  sceleton  of  building  is  build  from  concrete  
details. Costs of works are calculated together with the tax. 

 
• Safety   regulations   of   the   building   are   considered   during   the   

project development.  Safety  demands  are  obligatory  to  execution  by  
workers  and employers on the building site. 


