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Sisu kirjeldus: 

Lõputöö eesmärgiks on uurida biogaasijaamade arendusprojektide üksikute etappide 

olulisemate tegevuste käigus ilmnenud puudusi ja õnnestumisi, et saadud kogemuste 

analüüsimise alusel saaksid nii arendajad kui investorid paremini ette valmistada tulevasi 

projekte, vältida vigu ja edaspidi projekte ja valminud biogaasijaamu edukamalt juhtida ning 

pakkuda ilmnenud probleemidele võimalikke lahendusi. 

Lõputöö esimene osa annab lühiülevaate Euroopa Liidu poolt kehtestatud eesmärkidest 

energeetikavaldkonnas, millised biogaasijaamad on Eestis juba töös, milline näeb välja 

biogaasi tootmise standardprotsess ning milline olukord antud valdkonnas on Lätis ja 

Horvaatias. Töö teises osas autor kirjeldab riikliku toetuse sisu, millest võttis alguse Eestis 

biogaasi tootmise areng. Vaatluse all on täna kehtiv elektrivõrguga liitumisprotsess, mis on 

kogu süsteemi toimimise üks oluline osa. Kolmas osa kirjeldab kokkuvõtlikult nelja 

biogaasijaama projekti, alustades ideest kuni jaamade käivitamiseni. Neljas osa võtab kokku 

ilmnenud probleemid ja kirjeldab nende võimalikke lahendusi. 

Lõputöö tulemusena on välja töötamisel kaks suuremat projekti, mis pakkuvad lahendusi, 

kuidas tulevikus vältida vigu ja paindlikumaks muuta kõigi osapoolte koostöö 

biogaasijaamade rajamisel. 

Märksõnad:  

Biogaasijaam, biogaasi tootmine, biogaasi projekt, biogaasijaamade probleemid, elektrivõrk, 

hajatootmine, toetused, probleemide lahendused 
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Abstract: 

The aims of the thesis are to explore the development of certain phases of biogas plants and 

also to provide possible solutions for the identified problems. Major activities during the 

shortcomings and successes on the basis of the experiences were gained and the analysis were 

done, for both the developers as investors to prepare better for the future projects, to avoid 

mistakes and to continue successfully manage projects and built biogas plants. 

The first section of the thesis gives an overview on the goals of the European Union in the 

field of energy. Also an information about different biogas plants in Estonia, the biogas 

production process and the situation in that field in Latvia and Croatia. The second section 

gives an overview on the state aid which gave an opportunity to build the biogas plants in 

Estonia. In this part the author also gives an introduction to the existing grid connection 

process for the power plants. The third section of the thesis summarizes the projects of the 

four biogas plants, starting from the idea to putting plants into operation. The final section 

summarizes the identified problems and describes possible solutions. 

The thesis has resulted in the development of two major projects that offer solutions on how 

to avoid mistakes in the future and more flexible cooperation between all parties involved in 

biogas plant project. 

Key words: Biogas plant, biogas production, biogas plant project, the problems of the biogas 

plants, power grid, distributed energy, state aid, the solutions of the identifed problems  




