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Kokkuvõte:  

Käesoleva lõputöö eesmärgiks oli Tallinna, Osmussaare tee 2 krundile rajatava 

päästeameti ja häirekeskuse ehitustööde organiseerimise projekti koostamine. 

Lähteandmetena on kasutatud AS Amhold poolt koostatud arhitektuurse osa, 

konstruktiivse osa, tehnosüsteemide põhiprojektid. 

Arhitektuurne osa kirjeldab arhitektuurset, fassaadi, konstruktsiooni lahendust, annab 

ülevaadet ehitatava hoone tehnilistest põhinäitajatest. 

Konstruktiivse osa ülesandeks oli raudbetoonist posti ja postivundamendi kontrollarvutus. 

Arvutused näitavad, et posti ja postivundamendi kandevõime on tagatud. Graafilises osas 

on esitatud r/b posti lõiked, armeerimine ja sarruse vajadus. 

Üldplaanil on näidatud rajatav ehitis, alalised ja ajutised teed, tehnovõrgud, laoplatsid ja 

soojakud. On esitatud kraanade valiku parameetrid, kraanade positsioonid, ohutsoonid. 

Lisaks oli arvutatud ajutiste tehnovõrkude (veevarustus, elektrivarustus) vajadus. 

Ehitusplatsi üldplaani graafilises osas on esitatud situatsioon ehitusplatsil, kui toimub 

karkassi montaaž. 

Koondkalenderplaanis on esitatud ehitustööde kestused, tööliste ja masinate vajadus. 

Objekti ehituskestus on 13 kuud. Maksimaalne inimeste arv ehitusplatsil on 32 töötajat 

päevas. Hoone karkassi montaaž toimub kahes vahetuses, kõik muud tööd ühes vahetuses. 

Lõputöö põhiliseks osaks on 3 tehnoloogiliste kaartide koostamine: 

- Vundamentide ehitamine 

Tehnoloogiline kaart kirjeldab post- ja lintvundamentide ehitamist 

monoliitbetoonist. Ehitustööd on jagatud 4 haardealaks.  

- Karkassi montaaž 

On vaadeldud hoone karkassi esimese korruse ehitatamine monteeritavatest r/b 

elementidest. Ehitustööd on jagatud 5 haardealaks. 

- Katusekattetööd 

On vaadeldud katuse soojustamine ja bituumenrullmaterjali paigaldamine. 

Ehitustööd on jagatud 7 haardealaks. 
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Majandusosas on tehtud karkassi ehitamise maksumuse võrdlus monteeritava karkassi ja 

monoliitbetoonist karkassi vahel. Lõplik tulemus näitab, et ehitamine monoliitbetoonist on 

21% võrra suurem, võrreldes karkassi montaažiga monteeritavatest elementidest. 

Töökaitse osas on esitatud töökaitse- ja tööohutusnõuded, isikukaitsevahendite 

kasutamine. 
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Resume: 
The purpose of the current thesis is to compile the analysis of the building site 

management of an business house at Osmussaare 2 street in Tallinn. Architectural, 

construction and engineering systems projects, composed by AS Amhold, were used for 

compiling this thesis.  

The architectural part describes the architectural, construction and facade solution, gives 

an overview of the main technical characteristics of the building under construction. 

The task of the constructive part was control calculations of reinforced concrete foundation 

and column. The calculations show that load capacity is guaranteed. The sections of 

reinforced concrete column, reinforcement and the need for the armature are shown in the 

graphical part. 

The building, permanent and temporary roads, technical systems, storage areas and 

temporary buildings are showed on the general plan. The parameters for the selection of 

the cranes, crane positions and dangerous zones are displayed in the work. The 

calculations of temporary technical systems (water and electricity supply) were made. The 

graphical part of the general plan shows the situation on the building site during the 

construction of the frame.  

The durations of works, the necessity of workers and machines are showed in the time 

schedule. The time of construction is 13 months. The largest number of workers on the 

construction site is 69. People work in 2 shifts during the construction of the frame and in 

1 shift at other time.  

The major part of the thesis is the compiling of the technological maps: 

- Foundation construction  

Technological map describes the construction of monolithic concrete foundation. 

Construction works were divided into 4 sections. 

- Construction of frame 

Technological map describes the frame montage of reinforced concrete elements. 

Construction works were divided into 5 sections. 

- Roof works 
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Technological map describes the roof insulation works and SBS installation. 

Construction works were divided into 7 sections. 

The cost comparison of construction the building between frame montage of reinforced 

concrete elements and construction of monolithic concrete was analysed in the economic 

part. The final result shows that the construction of monolithic concrete more expensive by 

21%. 

The labour protection describes work safety, occupational safety requirements and 
personal protective equipment. 


