
 
 

 

 

Ehituse ja arhitektuuri instituut 
 

 

 

EHITUSTEHNOLOOGIA JA PLATSIKORRALDUSE 

ANALÜÜS TALLINNAS; SÕJAKOOLI 12, 12A, 12C ja 12B 

EHITATAVATE KORTERELAMUTE NÄITEL 

ANALYSIS OF CONSTRUCTION TECHNOLOGY AND BUILDING SITE 

MANAGEMENT BASED ON THE CASE STUDY OF THE CONSTRUCTION OF THE 

RESIDENTIAL BUILDINGS AT 12, 12A, 12B, 12C, SÕJAKOOLI STREET IN 

TALLINN 

MAGISTRITÖÖ 

 

 

Üliõpilane: Imre Põld 

  

Üliõpilaskood: 122424 

Juhendaja: Erki Soekov 

  

 

Tallinn 2018 



70 
 

9 KOKKUVÕTE EESTI KEELES 

Magistritöös analüüsiti Tallinnas Sõjakooli 12, 12A, 12C ja 12B ehitatavate kortermajade 

ehitustehnoloogiat ja platsikorraldust. Lõputöö eesmärgiks oli koostada ohutu ehitusplatsi 

üldplaan, ehitustööde kestust kirjeldav kalendergraafik ja läbi töötada olulisemate tööstaadiumite 

juhtimise kavad. 

Seletuskirja esimeses osas toodi välja korterelamute projekteerimiseks ja ehitamiseks vajalikud 

lähteandmed, käsitleti olemasolevat olukorda ja toodi välja eritingimused hoone ehitamiseks.  

Teises osas kirjeldatakse hoone arhitektuurset-, konstruktiivset lahendust ning hoonesse rajatavaid 

tenosüsteeme. Samuti on välja toodud olulisemad tuleohutusnõuded. 

Magistritöö konstruktiivses osas teostati tugevusarvutused olukorras, kus terastalad asendati 

raudbetoonist lõugtaladega. Lõputöö autor teostas tugevusarvutused, kus arvutati lõugtala 

paindearmatuur ning pikiarmtuur. 

Neljandas osas koostati ehitusplatsi üldplaani. Arvutused teostati ehitussoojakute, ajutise 

elektrivajaduse , -veevajaduse ja laoplatside vajaduse kohta. Ehitusplatsi üldplaani koostamisel 

lähtuti tehnoloogiliste kaartide saadud andmetest ja reaalset korralduslikku olukorda arvestades. 

Ehitusplatsi üldplaanile kanti ajutised rajatised, sõidukite asukohad ning tehnovõrgud.  

Seletuskirja viiendas osas kirjeldatakase koondkalenderplaani. Ehituse koonkalenderplaan koostati 

ehitustööde liigist, maksumusest ja töönormidest tulenevate kestvuste alusel. Kalenderplaanis 

toodi välja masinjõu ning tööjõu vajadus tööpäevade kaupa.  

Lõputöö mahukama osa moodustasid tööde tehnoloogiliste kaartide koostamine. Tehnoloogilised 

kaardid on koostatud parkimismaja kaeve- ja vundemenditööde, hoone montaažitööde ja 

katusekattetööde kohta. Tehnoloogilistel kaartidel toodi välja vastava töö teostamiseks kuluv 

tööjõukulu ja olulisemad masinad ning nende parameetrid, mis valiti tööetapi iseloomule . Tööde 

ajaline kestus arvutati RATU kaartidest pärinevate ajanormide järgi.  

Seletuskirja eelviimase osa moodustas majandusosa, milles uuriti maksumuse erinevust terastalade 

asendamisel raudbetoonist taladega. Teostatud majandusanalüüs näitas, et raudbetoonist 

lõugtalad ehitus on ligikaudu 38% odavam terastalade ehitusest. 

Viimases peatükis kirjeldati töö- ja keskkonnakaitset, kus toodi välja ehitusplatsi töötervishoiu- ja 

tööohutusnõuded.  

Töö autorina saan öeda, et lõputööle sarnane ehitustehnoloogia ja platsikorralduse analüüs on alati 

vajalik teostada ennem ehitustööde algust. Projekti läbitöötamine ja analüüsimine vähendab 

ootamatuid situatsioone ehitusel ja sellest tulenevalt vähenevad ehitusplatsil tekkivad lisakulud 

ning mõjutused kalendergraafikule.  
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10 KOKKUVÕTE INGLISE KEELES 

This thesis analyses the construction technology and site management of the construction sites of 

Sõjakooli 12, 12A, 12C and 12B apartment buildings in Tallinn. The goal of the thesis was to compile 

a master plan for a safe construction site, create a timetable to describe the length of the 

construction works, and analyse the management plans of the most important stages of the project. 

The first part of the thesis introduces the source data needed to design and build the apartment 

buildings, including a description of the current situation and any special requirements for the 

construction of the building. 

The second part describes the architectural and structural solutions of the building, as well as the 

implemented technical systems. The most important fire safety regulations are also included. 

The constructive section of the thesis includes design strength calculations that were performed 

for the replacement of steel beams with ledge beams from reinforced concrete. The author 

calculated the flexural and longitudinal reinforcement of the ledge beams. 

The fourth part of the thesis contains the master plan of the construction site that was devised. 

Calculations were made for the need of site accommodation, temporary supply of power and water, 

and storage areas. The construction plan is based on the data obtained from the process charts and 

the actual organisational situation. All temporary structures, locations of vehicles and utility 

networks were included in the master plan of the construction site. 

The fifth part of the thesis describes the general timetable. The general timetable of the project 

was developed on the basis of the length of various construction works, depending on their type, 

cost and labour standards. The general timetable includes the required machinery and manpower 

for each workday. 

The most work-intensive part of the thesis was compiling process charts for various works. Process 

charts were developed for digging and foundation works for the parking building, as well as for the 

assembly and roofing works of the building. The process charts include the labour cost for the works 

described, and the most important machinery with their parameters that were chosen for each 

work stage. The durations of the works were calculated based on the time rates from RATU cards. 

The next part of the thesis is devoted to economic issues and studies the cost difference of replacing 

steel beams with reinforced concrete beams. The economic analysis performed shows that using 

reinforced concrete ledge beams would be nearly 38% cheaper than using steel beams. 

The last chapter describes labour- and environmental protection, including the health and safety 

standards of the construction site. 

The author is convinced that a construction site technology and building site analysis like the one 

in this thesis should always be performed before beginning construction works. An analysis of a 
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project reduces unexpected situations during construction and consequently the additional costs 

incurred on the construction site and the effects on the schedule will decrease. 

  


