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SISUKOKKUVÕTE EESTI KEELES: 

Käesoleva magistritöö teemaks on “Ehitustehnoloogia ja –korralduse analüüs Tallinn, 

Pärnu mnt. 162, Tallinna Ehituskooli praktikabaasi ehitustööde näitel”.  

Valikukriteeriumiks osutus vajaliku info kättesaadavus. 

Töö eesmärgiks on anda teoreetiline ülevaade ehitustööde käigust kasutades selleks 

lähtematerjalidena objekti tööprojekti ja erinevaid ajanorme. 

Arhitektuurses osas on välja toodud hoone üldandmed ja tehnilised näitajad. Lisaks on 

kirjeldatud erinevate konstruktsioonide nagu näiteks vundamendid, karkass, katus 

nõudeid ja rajamistingimusi. Lisaks on antud vajalik informatsioon ka siseviimistluse ja 

tehnosüsteemide rajamise kohta. 

Ehitusplatsi üldplaan on koostatud montaažitööde aegse olukorra kujutamiseks 

ehitusplatsil. Üldplaanil on välja toodud rajatava hoone asukoht, kraana ohutsoonid 

vastavalt seisupositsioonidele, ajutiste hoonete ja laoplatside asukohad, liiklusskeem. 

Koondkalenderplaan koostati lähtudes ehitustöödel esinevatest tööliikidest. Iga töö kohta 

on leitud tema kestus lähtudes tööde mahust ja kasutades arvutamisel ehitustööde 

ajanorme. Kuna töid teostatakse alltöövõtukorras, siis ei ole arvestatud tööjõu ühtlase 

kasutamisega, küll aga on arvestatud erinevate tööde teostamise järjekordadega. 

Vundamendi ehitus, monoliidi- ja montaažitööd ning katusekattetööd on eraldi välja 

toodud tehnoloogiliste kaartide peal. Lahenduses on esitatud tehnoloogilised arvutused 

ja ajagraafik ning tööjõu ja materjalivajadus. Montaažitööde läbiviimise lahenduses on 

lähtutud võimalikult väikesest ajakulust kasutades ühte autokraanat ja 

monteerimisbrigaadi. 

Majandusosas on võrreldud projektijärgsete monoliitseinade asendamist 

väikeplokkseinadega. Lisaks antakse ülevaade ehitustöödel enamlevinud ohtuteguritest ja 

nende ennetusmeetmetest. 

Autoril tekkis magistritöö lahendamise käigus ehitusobjekti erinevate tööde vahelistest 

seostest ja tööde ressursikuludest parem ettekujutus. Lisaks andis käesolev töö 

ehitustööde ajakulu hindamiseks kogemusi juurde. 
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SUMMARY OF MASTER THESIS:  

The title for this master’s thesis is „The analysis of building site management solution of 

an educational premises at Pärnu mnt. 162 street, in Tallinn, Estonia“. This topic was 

chosen because author had access to the data needed for this thesis.  

The purpost of this master Thesis was to carry out an analysis of the construction site  

management. 

The architectural part of the work contains general data and technical parameters of the 

building. In addition, there are described various structures such as foundations, 

framework and roof, construction requirements. Also, the information needed for the 

construction of the interior decoration and utility systems. 

Construction site plan is drawn to depict the situation during the assembly works on the 

construction site. In the master plan, there is indicated building Location, crane danger 

areas according to crane positions, temporary buildings and storage yards’ locations, 

traffic scheme. 

General calendar plan was drawn up on the basis of the types of construction works on 

the construction site. To find the duration of each work type, there has been considered 

the ammount of work anf also the construction time rate. Because the work is carried out 

with subcontractors, the objective was not to even out the usage of labour, but rather to 

ensure the optimal flow of different work types. 

Foundation engineering, concrete and assembly work and roofing work is shown 

separately on technological cards. In the solution, there are technological calculations 

and timetable, also the labour and material needs. Montage work solution is based on 

achieving smallest possible expenditure of time by using one crane and montage brigade. 

The economic part compares the designed solid concrete wall replacement with hollow 

concrete blocks. In addition, there is given an overview of common risk factors in 

construction works and their preventive measure. 

The author got a better understanding about different worktypes, their respective 

relationships and resource costs while working on this master’s thesis. In addition, 

current thesis gave experience to assess the durations of different types of construction 

work. 


