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9. KOKKUVÕTE 

Magistritöö eesmärk oli koostada Tallinnas Priisle tee 30 ja 32 korterelamute ehitustööde 

tehnoloogia ja –korralduse analüüs. See hõlmas arhitektuurse lahenduse esitamist, konstruktiivset 

arvutust, ehitusplatsi üldplaane, majandusanalüüsi, tööde koondkalenderplaani ja erinevate 

ehitusosade tehnoloogiliste kaartide koostamist. Lisaks on kirjeldatud tööohutuse ja 

keskkonnakaitse tagamise meetmed. 

Arhitektuurses osas esitati kaks joonist – mõlemate elamute tüüpkorruse plaan, vaated ja lõiged. 

Kirjeldati tarindeid, funktsionaalsust, tuleohutust ja esitati tehnilised andmed. 

Konstruktiivses osas teostati hoone 1 esimese korruse autoparkla vahelae raudbetoontala 

kontrollarvutuse. Graafilises osas esitati üks joonis, kus on näidatud tala asukoht ning selle 

armeerimine. 

Ehitusplatsi üldplaanil on lahendatud ehitusplasti korraldusküsimused, kraanade ohutsoonid, 

ladude, ajutiste teede, ehitiste, kommunikatsioonide jne asukohad ja lühikirjeldused. Graafilises 

osas esitati kaks joonist: auto- ja tornkraana puhul. 

Ehitusplatsi koondkalendergraafik esitati suuremate tööliikide kaupa. Lahendatud on tööde 

järjekord ja ajaline paigutus, tööde kestused ning materjali-, tööjõu- ja masinavajadused. 

Graafilises osas esitati vastav joonis. 

Detailsed tehnoloogilised kaardid on koostatud vundamentide (2 joonist) ja hoonete montaaži- ja 

müüritööde kohta (5 joonist). Lahendatud on tööjõu vajadus igal ajahetkel, tööde teostamise 

järjekord, materjalide ja masinate vajadus ning olulisemad konstruktiivsed sõlmed jm vajalik 

informatsioon. 

Majandusosas on võrreldud ja analüüsitud auto- ja tornkraana kasutamise otstarbekust antud 

objektil. 

Töö- ja kekkonnakaitse peatükis kirjeldati ohutu ja keskkonnasõbralikku tööde teostamise ja 

organiseerimise meetmed.  

Antud magistritöö eesmärk on täidetud, kuna projekt on põhjalikult läbi töötatud ning saadud 

teadmisi saab kasutada nii selle projekti ehitamisel, kui ka järgnevatel objektidel. 
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10. SUMMARY 

This Master thesis was aimed at preparing an analysis of the technology and organization of the 

construction of apartment buildings at Priisle street 30 and 32 in Tallinn. This included presenting 

the architectural solution, constructive calculations, general plans of the construction site, 

economic analysis, a composite calendar of works, and the compilation of technological maps of 

the various building parts. In addition, the measures to ensure safety and environmental 

protection were described. 

The architectural part of the thesis contains two drawings: a plan, view and sections of the two 

houses. Moreover, structures, functionality, fire safety and technical data are described. 

In the constructive part, the calculation of the concreate reinforced beam of the first floor car 

park are presented. The graphical part includes one drawing, showing the position of the beam 

and its reinforcement. 

The general plan of the construction site solves the issues of construction plastics, the danger 

zones of the cranes, the locations and short descriptions of warehouses, temporary roads, 

buildings, communications, etc. In the graphical part, two figures are presented: for the car and 

tower crane. 

The aggregate schedule of the construction site is described through major work types, such as: 

the order and timing of the work, the duration of the work; the material, labor and machine 

needs. The corresponding figure is shown in the graphical part. 

Detailed technology cards were prepared for the foundations (2 drawings) and for the building 

assembly and masonry (5 drawings). The need for the workforce at any given time, the order of 

execution, the need for materials and machinery and the most important, constructive nodes and 

other necessary information have been solved. 

In the economic part - the feasibility of using a car and tower crane on a given object has been 

compared and analyzed. Work and social protection chapter describes safe and environmentally 

friendly work execution and organization measures. 

The goal of this Master's thesis is fulfilled, because the project has been thoroughly carried out 

and the knowledge gained can be used in the both: construction of the project and its subsequent 

objects. 


