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SISUKOKKUVÕTE EESTI KEELES: 
 
Käesoleva magistritöö raames analüüsiti Kohtla-Järvele VKG Energia OÜ territooriumile 

püstitatud Lubjatehase platsikorraldust ja ehitustöid. Kuna kursusetöö Autor täitis sellel 

objektil ehituse ajal objektijuhi kohuseid, siis see võimaldas heita pilk tehtule ning 

kasutada saadud teadmisi edasises töös. 

Magistritöö alguses antakse ülevaade ehitustöödele eelnenud olukorrast ja jätkatakse 

hoone arhitektuuri ja konstruktsioonide kirjeldamisega. 

Konstruktiivses osas arvutas Autor paekivi silo hooneosa plaatvundamendi armatuuri 

vajaduse ja võrdles seda esialgse lahendusega. 

Ehitusplatsi üldplaani osas leidis Autor vajalike laopindade pindalad, valis välja 

ehitustöödeks sobiva tornkraana ning arvutas vajalike tehnovõrkude võimsused. 

Ehitustööde tulemusrikkaks organiseerimiseks koostati kõike vajalikku hoomav 

Ehitusplatsi üldplaan. 

Koondkalenderplaanis pandi paika tööde loogiline ja tehnoloogilistest seostest tingitud 

tööde järjekord. Koondkalender graafikus on lisaks ajale näidatud ka tööliikide 

maksumused ja vajalikud ressursid tööde teostamiseks. 

Autori poolt koostati tehnoloogilised kaardid mullatööde, betoonitööde ja fassaaditööde 

kohta. Kõikide nimetatud jooniste kohta tehti täpsed joonised tööde teostamiseks. 

Majandusosas võrdles Autor vaivundamendi rajamist ja olemasoleva pinnase asendamist 

aherainega  andis omapoolse hinnangu kumba varianti eelistada. 

Käesoleva kursusetöö töö- ja keskkonnakaitse osas andis Autor ülevaate ehitust 

hõlmavatest töö- ja keskkonnatingimustest.  

Lõputöö koostamine aitas Autoril meelde tuletada ülikoolis õpituid ehituse alustalasid ning 

analüüsida objektil kogetud. Selle tulemusena suudab magistritöö Autor tulevikus 

ehitustöid tõhusamalt juhtida. 
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SUMMARY OF MASTER THESIS:  
 
The title of this master thesis is “Analysis of Building Technology and Site Management 

based on the case study of VKG Lime Plant in Kohtla-Järve”. 

The aim of this master thesis is to analyze site management and construction works of 

VKG Lime Plant which is situated on the territory of VKG Energia OÜ. The author of this 

master thesis  worked as a site manager on this site during the construction process. 

Therefore it is a good possibility to look back on the work carried out and use the gained 

knowledge for future work.  

The master thesis begins with the pre-construction situation description of the building site 

and is followed by the overview of architecture and structure of the plant. 

The constructive part of this thesis involved reinforcement calculations of shallow 

foundation of limestone silo.  

General layout of the construction site includes required storage spaces, chosen tower 

crane, needed utility networks and calculated water and electricity consumptions. All that 

is combined into one drawing to manage the construction site more efficiently.  

In the general time schedule works are put in place due to the relationship between the 

logical and technological sequence of works. In addition the graph also shows the 

construction cost and the resources need to carry out the work.  

Author of this master thesis compiled technological cards for earthwork, for concrete 

works and for facade cladding installation.  

In the economical part of this thesis author compared the costs of pile foundation and of 

shallow foundation where it is possible to replace the ground with barren rock. 

In the part of labour protection and environmental protection author provided an overview 

of the existing labour and environmental criteria’s. 

The composing of the master thesis helped author to recall the basic foundations of 

constructions and analyze the construction site experiences. 

 


