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SISUKOKKUVÕTE EESTI KEELES: 
 
Käesolevas lõputöös antakse ülevaade Tallinnasse, Veerenni 24 kinnistule rajatud 

büroohoone ehitustehnoloogia ja platsikorralduse projektist. Lõputöö eesmärgiks 

on lahendada hoone ehitustööde organiseerimine vaiatöödest kuni hoone karkassi 

ehituse lõpetamiseni. 

Ehitustööde läbiviimiseks koostati koondkalenderplaan, milles näidati ära tööde 

omavahelised seosed ning planeeriti lepinguliste tähtaegade täitmine. Aluseks 

võeti Nordecon AS ehitusplatsi tööde otsekulud, mille põhjal arvutati tööde 

kestvused. 

Ehitusplatsil tööde organiseerimiseks koostati ehitusplatsi üldplaan, 

montaažitööde faasis. Lahendatud on ajutised kommunikatsioonid, -teed, -

hooned, -platsid, -materjalide ladustamised tööde ajal ning suuremate 

mehhanismide paiknemised. Tööohutuse mõttes on väga oluline kraana töö 

organiseerimine, kuna ehitusperioodi vältel peab olema töös, kõrval krundil asuv, 

Baltika büroohoone. Ehitusplatsi piiratud olude tõttu toimus karkassi montaaž 

ratastelt.  

Tehnoloogilised kaardid koostati vaiatööde kohta, rostvärkide- ja monoliitsete 

seinte ehitamise kohta ning hoone karkassi püstitamise kohta. Arvutati vastavate 

tööde tööjõu ja masinajakulud ning arvutati materjalide vajadused, tarnete 

graafikud. 

Majandusosas võrreldi põhiprojektis toodud vundamentide ja tööprojektis 

ümberprojekteeritud vundamentide maksumusi ning toodi välja majanduslik 

tasuvus. 

Töökaitse osas on koostatud tööohutusplaan, milles töötati läbi ehitusobjekti 

üldine tööohutusalane korraldus. Läbi riskianalüüsi määrati ehitusobjektil esinevad 

ohud, ohtlikud tööd ning rakendatavad ohutusmeetmed. Keskkonnakaitse 

eesmärgil loodi objekti keskkonnakava, milles toodi välja erinevad keskkonna 

aspektid, eesmärgid, vastutajad ning vajalik tegevuskava. 

Lõputöö eesmärk on täidetud vastavalt püstitatud eesmärkidele. 
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SUMMARY OF MASTER THESIS: 
 
This thesis provides an overview of the construction technology and site 

organization project for an office building built in Tallinn, Veerenni 24. The aim of 

the thesis is to provide solutions for the organization of building construction from 

starting piling works to completing the building frame construction. 

A summary schedule was prepared for construction work, demonstrating work 

interrelations, and contractual deadlines were planned for. Work durations were 

calculated on the basis of direct costs of Nordecon AS site works. 

A construction site master plan in assembly phase was prepared in order to 

organize construction site works. Temporary utilities, roads, buildings, sites, 

storage of materials during work phase and the locations of major machinery was 

planned. The organization of crane operations is very important in terms of safety, 

since the adjacent Baltika office building must continue operating during the 

construction period. Due to restricted conditions of the construction site, the 

building frame was mounted on wheels. 

Technological maps were prepared for pile works, for pile cap and monolithic wall 

construction and building frame erection. Corresponding labor costs for works and 

machine time costs and material requirements, supply schedules were calculated. 

The economic part of the thesis compared the cost of foundations in the main 

project with the cost of redesigned foundations in the work project, and 

demonstrated the economic profitability. 

Occupational health and safety includes a prepared work safety plan, which 

covered the general occupational health and safety organization for the 

construction site. Risk assessment determined potential construction site risks, 

dangerous works and safety measures implemented. An environmental program 

was prepared to preserve the environment, which outlined various aspects of the 

environment, aims, persons responsible and a required action plan. 

The objectives set in the thesis were completed accordingly. 

 


