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SISUKOKKUVÕTE EESTI KEELES: 

Lõputöös koostati Soomes ehitatavale korterelamule ehitustööde projekt. Lõputöö eesmärk 

oli kalkuleerida ehitatava hoone tööde tegemiseks kuluv aeg, kasutades selleks kõige 

optimaalsemaid lahendusi töökorralduses. 

Arhitektuursete jooniste põhjal oli vaja arvutada tööde mahud ning leida lahendused tööde 

teostamiseks. Ratu kaartide ja käsiraamatus esitatud ajanormide abil leiti tööde ajakulu, 

millest mahulisemad tööd – vaiatööd, elementide montaaž ja katusetööd on 

spetsiifilisemalt välja toodud tehnoloogilistel kaartidel. 

Koondkalenderplaanis esitatud tööjärjestusega tööd algasid 05.09.16 ühe kolmese 

brigaadiga ning jätkuvad pärast katusetöid peamiselt kahe kolmese brigaadiga kuni tööde 

üleandmiseni 21.03.2017. Tööde planeeritud kestus on 142 tööpäeva. Kogu ehituse kestus 

koos nädalase talvepuhkusega on 198 päeva. 

Lõputöö tegi keerulisemaks asjaolu, et objekt asub Soomes tiheasustatud alevikus. Esiteks 

oli nii suhtlus tellijaga kui ka kättesaadav materjal soomekeelne. Teiseks tuli arvestada 

paljude asjaoludega ilma ohustamata olemasolevaid hooneid ja läheduses liikuvaid 

inimesi. Kolmandaks pidi ehituse planeerimisel arvestama Soome seaduste, eeskirjade ja 

sealt kättesaadavate tööriistade ja masinatega. 

Ehitustööde projekti koostamine andis autorile juurde väga palju teadmisi objekti tööde 

korraldamisest ning arhitektuursete jooniste põhjal lahenduste leidmisest. Pooleteistaastane 

töö- ja praktikakogemus betoonelementide valmistamisega tegelevas tehases andis seoses 

ehituskorralduse projekteerimisega täiendavad teadmised nende elementide 

monteerimisest objektil. Lahendusi tuli leida paljudele keerulistele olukordadele, mis 

tulevikus aitavad kindlasti sarnastes olukordades kiiremini reageerida. Tehtud projektist 

võeti reaalselt kasutusele objekti üldplaan ning elementide asetused koos üldmõõtmetega 

(v.a õõnespaneelid). 
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SUMMARY OF MASTER THESIS:  

This thesis is based on a apartment building project, which is being built in Finland. 

Purpose of this thesis was to calculate estimated time for construction works by using most 

efficient work methods. 

Using architectural desings, author of this work calculated the material amounts for 

specific stages of construction and proposed methods for execution. Estimated time for 

construction was found based on timenormatives in Ratu maps and handbook. Most time 

consuming works such as stake-, element- and roof installation have been presented in 

technological maps. 

Construction calendar shows that construction started at 05.09.16 with a team of three 

men, who will be paired with another team of three men after roof installation. Finalization 

of all the works should be done within 142 workdays. Whole duration of the construction 

is 198 weekdays if we include the weekends and national holidays. 

Analyzation of the thesis was made difficult due to the fact that construction site is in 

Finland. Communication with the customer took place in finnish and all the available 

mateirals were also in finnish. Additonally, author of this work had to take into account the 

danger constructions works might impose on and nearby buildings as site is located in 

crowded sub-town area. It was also important to consider Finlands constructions laws, 

guidlines and equipment available for the construction. 

Putting together this construction project was an educating experience. Author had to come 

up with the most suitable work methods based on architectural designs and it was 

challenging to plan the correct order for work stages. Working year and a half in a factory, 

which produces concrete elements for construction sites, was helpful for understanding 

how  such elements are being installed. Author was faced with many unforeseeable 

problems and is now well preperared to embark on future projects. 


