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KOKKUVÕTE 

Magistritöö eesmärgiks oli analüüsida ja käsitleda omanikujärelevalve töökorraldust ja 

Maanteeameti lepinguliste uuenduste mõju tööprotsessile Tallinna ringtee km 6,0-9,7 Lagedi-Karla 

liiklussõlme näitel. Lisaks käsitleti magistritöös informatiivselt omanikujärelevalve igapäevaseid 

probleeme ja pakuti välja efektiivsemaid ja suunda arendavaid lahendusi. 

Viimastel aastatel on Maanteeamet teinud omanikujärelevalve lepingutes uuendusi, mis 

mõjutavad järelevalve inseneri igapäevatööd. Läbiviidud küsitluse kohaselt on omanikujärelevalve 

firmades ajapõhise süsteemi positiivseks pooleks lepinguliste partnerite parem koostöö, kuid on 

murekohti, kuidas parima hinna ja kvaliteedi suhtena saavutada parim soovitud eesmärk. 

Maanteeamet on välja arendanud laboriteenuste infotehnoloogia süsteemi, mis vajab edasi 

arendamist ja moderniseerimist. Magistritöös on ideena käsitletud laboriteenuse infosüsteemi ja 

objekti andmete koondtabeli sidumist nii, et katseprotokollide andmed oleksid objektipõhiselt 

tabelina seotud juba laboriteenuste infotehnoloogia süsteemis.  

Palju segadust ja arusaamatust on omanikujärelevalve inseneride seas toonud kutsesüsteemile 

üleminek. Magistritöö käsitleb ja analüüsib noore omanikujärelevalve inseneri teekonda saamisel 

täisväärtuslikuks kutsetasemega inseneriks. Teekond ei olegi esmalt nii lihtne ja kerge, kui võiks 

arvata. Edaspidise omanikujärelevalve suuna arendamiseks ja parendamiseks olen magistritöös 

analüüsinud uuenduslikku regulatsiooni ning ka küsitluse analüüsil järeldan, et süsteemiga täit 

rahulolu omanikujärelevalve suunal ei ole. 

Omanikujärelevalve töö on tööprotsessilt ja tööülesannetelt põnev ja mitmekesine. Maanteeameti 

ajapõhine süsteem on eriti suurtel objektidel mitmekesisust pärssinud ning tulevikule mõeldes on 

palju lahtisi otsi. Lepingulisi töökohustusi on omanikujärelevalvel juurde lisandunud, aga pikemas 

perspektiivis tuleb mõelda, kuidas hetkel lahendamist vajavate probleemsete muudatuste osa 

efektiivistada. Näitena muudaks Maanteeameti poolse infotehnoloogia pilveteenuse objektipõhise 

kaustsüsteemi arendus kogu süsteemi ühtseks ja arusaadavaks. 

Omanikujärelevalve, tellija ja ehitaja koostöö parendamiseks on samm juba astutud, aga palju 

samme on veel ees. Probleemidele ja murekohtadele tähelepanu juhtimine ja analüüsimine viib 

hea ja konstruktiivse lahenduseni. Muudatusi ei tohi karta, aga suuremad muudatused tuleks välja 

töötada läbi pikemaajalise analüüsi. 
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SUMMARY 

The purpose of this Master’s thesis is to research work management of owner supervision and 

influence of contractual changes of Road Administration by example of Lagedi-Karla intersection. 

In Master’s thesis I also give an overview of owner supervision daily problems and solutions to fix 

them effectively. 

In recent years, the Road Administration has executed innovations in the contracts regarding to 

work management of owner supervision. Innovations affect daily work of supervisor engineers. 

According to a survey conducted by the owner supervision company’s, a better cooperation 

between contractual partners is a positive part of the time-based system, but there are concerns 

about how to achieve the best possible desired goal with the best price and quality ratio. The Road 

Administration has developed an infotechnology system for laboratory services, which needs 

further development and modernization. The idea behind this Master’s thesis is to tie the 

aggregated table of the laboratory information system and object data so that the data of the test 

reports is already related to the object-based table in the IT system of the laboratory services. 

A lot of confusion and misunderstanding among the owner supervision engineers has brought the 

transition to a laboratory system. The Master's thesis analyses owner's supervision journey to 

become a full-fledged professional level engineer. The journey is not as easy and simple as everyone 

would think. In order to develop and improve the direction of future supervision, I have analysed 

the innovative regulation in the Master’s thesis, and also in the analysis of the survey, I conclude 

that the system does not have full satisfaction with the owner supervision. 

Owner supervision work is exciting and diverse in terms of work and work process. Road 

Administrations time-based system has inhibited diversity especially on large objects, and there are 

plenty of open ends for the future. Contractual obligations have been added to owner supervision 

duties, but in the long run, we have to think how to make problematic changes  resolved more 

efficiently. For example, the development of an IT cloud-based object-oriented database system by 

the Road Administration would make the entire system solid and understandable. 

A step has already been taken to improve cooperation between owner supervision, the contractor 

and the builder, but there are still many steps ahead. Bringing attention and analyzing problems 

leads to a good and constructive solution. Changes should not be feared, but larger changes should 

be developed through a long-term analysis. 

 


